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EXAMPLE – PROJECT SCHEDULE REPORTING TRANSACTION SET (806)

ASC X12 EDI FORMAT DEFINITION

ST*806*123456789 n/l This is an 806 Project Schedule Reporting transaction
set with a control number of 123456789.

BPP*00*961207*02*Contract No.*Description of
Program*Program No.*961129*31*Schedule Reference
123* Schedule Description*961022**90 n/l

This is an original report, date of transmission is
December 7, 1996.  This is a logic data network -
precedence style (code 02).  With contract number,
description, program no., report effective date of
November 29, 1996.  This is a Master Schedule (code
31), with schedule reference number 123, description,
Time Now date of October 22, 1996, government non-
classified information.

REF*AT*xxxxxxxxxxxxxxxxx n/l The REF (reference segment) can be used to convey a
number of additional identification codes or numbers.
Examples include proposal or solicitation numbers,
change document numbers, etc.  Can use codes to
identify the control document number of a related
transaction set such as cost - 839, or technical - 841.

Begin N1 loop

N1*FR**1*Duns No. n/l Party sending the information and their DUNS number

PER*CD*Brooks Mel*TE*2131234444*FX*
2131235555*EM*Brooks@xyz.com*Program Manager
n/l

Contact person is the project manager, Mel Brooks with
phone, fax, e-mail address, and title.

End Table 1 section, begin Table 2 section

Begin Calendar loop

CAL*70*1 n/l Calendar number 1.

DTM*263*960905 n/l Holiday on September 5th.

DTM*263*961124 n/l Holiday on November 24

DTM*263*961125 n/l Holiday on November 25

DTM*263*961224 n/l Holiday on December 24

DTM*263*961225 n/l Holiday on December 25.

End Calendar loop

Begin Resource loop This first independent loop is used to describe the
resources used on the project.

RSC*ENG1*Engineering Type 1*LA n/l Resource is engineering type 1, labor resource.

RSC*FABMAT*Fabrication Materials*MA n/l Resource is fabrication materials, material resource.

End Resource loop

Begin Task Identification loop

TID*03*A100**Program Definition***1**4 n/l Activity, id code of A100 with description, uses
Calendar 1, schedule level is tier 4.

REF*74*141 n/l Reference number is WBS code of 141
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REF*75*5200 n/l Reference number is OBS code of 5200

REF*73*1.2.01 n/l Reference number is SOW number 1.2.01

DTM*250*960315 n/l Mandatory or target start date.

DTM*242*960316 n/l Actual start date.

QTY*1B*9 n/l Duration

N1*W1*Work Team A n/l Work team for the task is Team A.

PER*RP*Baker Anita*TE*3101237777 n/l Responsible person for the task is Anita Baker, and
phone number.

TID*03*A1016**Command and Decoder***1**4 n/l Activity id, description, calendar reference, level 4.

REF*74*111 n/l Reference number is WBS code

QTY*1B*25 n/l Duration

QTY*1C*5 n/l Remaining duration

QTY*AV*544 n/l Budgeted hours for the task

AMT*B5*12345 n/l Budgeted cost for the task

PID*F*08***Description of the product if needed - up
to 80 characters n/l

For production type of contracts, this segment can be
used to further decribe the item being produced if
needed.

Examples of TID loop with Resource and Milestone
loops

TID*03*A2026**Elec. Assembly***1**4 n/l Activity id, description, calendar reference, level 4.

QTY*1C*55 n/l Remaining duration

PCT*17*56 n/l Physical percent complete.

RSC*ENG1*Engineering Type 1*02 n/l Engineering resource, recurring.

REF*70*1 n/l Uses calendar number 1.

QTY*1Q*500 n/l Total resources, quantity of 500 - hours is assumed.

RSC*DES*Designer*02 n/l Designer resource, recurring.

QTY*1P*340  n/l Resource available - 340 hours.

RSC*Total n/l Total resources.

PAM****B5*30050*MO*196*961001**197*961031
n/l

Budget is $300050 for the month starting on October 1
and ending October 31.

TID*03*A3039**Mechanical Assembly***1**4 n/l Activity id, description, calendar reference, level 4.

MLS*1**CO n/l Milestone 1, complete.

REF*77*1.01.11.XX n/l Work Package number.

REF*81*66 n/l Symbol number (must be agreed to before hand, there is
not a standard set of symbol numbers to use).

DTM*241*961015 n/l Baseline complete date was October 15.

DTM*243*961025 n/l Actual complete date was October 25.

AMT*B5*4500 n/l Amount of budget for the milestone is $4,500.
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PCT*18*.25 n/l The milestone is 25% of the total value for the task.

Example of Constraints

TID*08*A100*A1016 n/l Constraint - finish to start

QTY*1F*2 n/l Lag time of 2 days.

TID*08*A1016*A2026 n/l Constraint - finish to start

SE*nnn*123456789 n/l End of transaction set.  The nnn equals number of
segments in the transmission with control number
reference.


